
P.W. GROSSER CONSULTING 

April 5,2010 

Mr. Mark Dannenberg 
U.S. Environmental Protection Agency 
Region 2 - Remedial Response Division 
290 Broadway 
New York, New York 10007 

168624 

Re: March 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 1 

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of March 2010 

and proposed actions for the period of April 1, 2010 through May 15, 2010. 

Activities Completed During March 2010 

Significant activities and tasks initiated or completed during March 2010 were as follows: 

• PWGC performed monthly O&M inspections of the North and South SVE Systems (3/17/2010). 

Sampling Summary and Results for March 2010 

No samples were collected or analyzedjduring March 2010. 

Required Work Plans and Reports Completed During March 2010 

The following work plans, reports and/or 'other deliverables were completed and submitted during March 

2010: ' 

• 2009 Annual Site Management Report (3/1/2000). 

• February 2010 Monthly Status Report (3/9/2010). 

Activities Scheduled for April 1, 2010 through May 15, 2010 

PWGC anticipates that the following work will take place during the periods of April 1, 2010 through May 15, 

2009: • ' ' 

• PWGC will perform monthly O&M inspections of the North and South SVE Systems (4/21/2010). 

Additional Scheduling Information 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 

• None 
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PWGC 
Strategic Environmental Engineering Solutions 

Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during March 2010: 

• None 

Community Relations Activities 

The following community relations activities were initiated BY PWGC during the month of March 2010: 

• None 

PWGC anticipates that the following community relations activities will take place during the period of April 

1, 2010 through May 15, 2009: 

• None 

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, inc. 

Thomas Melia 
Senior Hydrogeologist , 

cc: 

L DiGuardia, USEPA 
H. Guzman, USEPA 
W. Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On-Scene Coordinator (3 copies) 
USEPA Remedial Project Manager (3 copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies) 
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